



I MEF Top Ten

TAMCN	Nomenclature	I MEF Shortfall	I MEF B/O	TOT MCLC B/O	MCLC SERV O/H	Remarks
A1440	AN/TPQ-36/ C-B Radar	3	2	8	1	Serviceable assets are being shipped to Iraq for PEI rotation.
A1955	AN/MRC-142A	12	30	14	0	There are currently no serviceable assets available. Being replaced: MRC-142A will be replaced by the MRC-142C, which is being tested at SPAWARS. SYSCOM to address T/E deficiencies in FY-08.
A2074-A2078	AN/VRC-88	Validating	178	601	0	B/O validation is ongoing. Final results to be provided to SYSCOM North for decision process. The AN/VRC-88 is being replaced by the AN/VRC-11.
A2167-A2178	AN/VRC-92	Validating	323	1542	0	B/O validation is ongoing. Final results to be provided to SYSCOM North for decision process.
B0589	M9 ACE	Validating	7	36	0	No serviceable assets available. MWS lines at Albany and Barstow have assets inducted which will fill priority docs first (PEI rotation requirement for 5 ea then I MEF will receive 1 asset)



I MEF Top Ten (cont.)

TAMCN	Nomenclature	I MEF Shortfall	I MEF B/O	TOT MCLC B/O	MCLC SERV O/H	Remarks
E0946	LAV (C2)	9	1	1	1	Per PM, qty 7 shipped under document numbers: M98583-7197-2004 (2), M98583-7205-2002 (1), M98583-7211-2001 (1), M98583-7226-2004 (2) and M98583-7228-2001 (1). Remaining deficiency will be satisfied upon completion of Mojave Viper from III LARBN. ESD Oct 07.
E0947	LAV (25)	2	20	21	2	Per PM, qty 3 shipped under document number: M98583-7183-2001 (3). LAVs are issued on a predetermined rotation schedule developed by the PM.
E0948	LAV (L)	Validating	20	20	1	LAVs are issued on a predetermined rotation schedule developed by the PM.
E0949	LAV (Mortar)	6	6	6	0	Qty 5 shipped under document numbers: M98583-7220-2002 (1), M98583-7221-2005 (1), M98583-7221-2005 (1), M98583-7225-2001 (1), and M98583-7227-2001 (1). Remaining deficiency will be satisfied upon completion of Mojave Viper from III LARBN. ESD Oct 07.
E1378	Recovery Vehicle Tank M88A2	Validating	2	4	0	No serviceable assets to support requirement. Will be supported via MWS, EAD Jan 08.



II MEF Top 10

TAMCN	Nomenclature	II MEF Shortfalls	II MEF B/O	MCLC B/O	MCLC SERV O/H	Remarks
A2042	PRC-150	278	0	0	0	This item is currently being fielded and force fed to the operating forces.
A9001/2 /3	Blue Force Tracker	70	0	0	0	These TAMCNs are Laptop Computers. Unit must contact Project Officer, Major Howard at DSN 378-4273 to obtain.
D0001	M1114	266	0	287	0	Fielded in-theater directly from manufacturer. HMMWV Program Office, SYSCOM, Quantico will take for action to fill this requirement. Assets will not be available from stores.
D0198	MTVR	56	52	302	0	No assets available for issue. Requirement identified to the PM.
D1159	Armored HMMWV	47	110	230	0	All assets from current MWS are required for higher priority backorders. Estimated availability is Dec 07. Requirement will be filled from direct vendor delivery, new procurement (TAMCN D0030, M1151A1), per HMMWV Program Office, SYSCOM, Quantico.



II MEF Top 10 (cont.)

TAMCN	Nomenclature	II MEF Shortfalls	II MEF B/O	MCLC B/O	MCLC SERV O/H	Remarks
E0989	M240G Machine Gun	191	228	262	0	The M240G is being replaced by the M240B and is no longer available. II MEF was advised to requisition correct NSN for the M240B. Qty 33 of the new machine gun has been fielded to II MEF. Will field additional assets as directed by PM.
E1065	Mortar, 60mm, M224	9	0	24	6	Issued qty 9, Jun 07. Issued qty 3, Jul 07. Allowance qty 80, on-hand qty 90. There are no pending system backorders.
E1095	Mortar, 81mm, M252	15	0	8	14	Issued qty 8, Jun 07. Allowance qty 72, on-hand qty 64, in-transit qty 8. There are no pending system backorders.
E1911	Test Set, Missile Guidance, AN/TSM-152	6	0	4	13	Qty 2 shipped per document number: M14170-6282-G020. There are no pending system backorders.
E1912	Field Test Set, TOW, AN/TSM-140B	11	6	16	0	Qty 5 ea in maintenance with 1 asset due to produce in Aug. which will be shipped to 2 nd LARBN.



III MEF Top Six

TAMCN	Nomenclature	III MEF Shortfa II	III MEF B/O	MCLC B/O	MCLC SERV O/H	Remarks
A1440	Radar Set	2	0	8	1	Serviceable assets are being shipped to Iraq for PEI rotation.
A2306	Sensor, Mobile	2	0	3	0	Item is not procurable. No assets available for issue or repair.
A2634	AN/UYQ-83 TCAC	1	0	0	0	There are no pending system backorders.
D0881	MK 18 Self-Loading Trailer	5	4	145	0	All assets from current MWS required for higher priority backorders. Estimated availability is July 08.
E0846	AAV P7 RAM/RS	8	2	98	0	AAVs are issued on a predetermined rotation schedule developed by the PM.
E1095	Mortar 81MM	24	8	8	14	Backorder qty 8 shipped under document number M13170-6312-G094. There are no pending system backorders.